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Exiting the European Union

Summary
Government departments have to face up to some hard choices as they handle Brexit.
Departments already have a lot to deliver besides Brexit and need to prioritise, including
stopping some projects to make room for essential Brexit work–which is at least 313
areas of work. It is critical that the civil service has the right people, skills and resources
to manage exiting the European Union (EU). Yet allocation processes have been too
slow; the Department for Exiting the European Union (DExEU) and the Cabinet Office
do not have a robust enough plan to identify and recruit the people and skills needed
quickly. DExEU must pick up the pace of this work and move other departments on to
getting things done. Given these challenges we expect much greater transparency from
DExEU, HM Treasury and the Cabinet Office on formally setting out who is responsible
for what and on the progress that is being made. We also need to know what the costs
are of delivering Brexit and expect Government to be open about this.
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Introduction
The Department for Exiting the European Union (DExEU) has identified 313 areas, across
all departments, where work needs to be done as a consequence of leaving the European
Union (EU). Departments must plan for both a negotiated and a ‘no deal’ scenario, to
be ready for when we formally leave the EU in March 2019. The task of implementing
the UK’s Exit from the EU will require government to develop new policies to operate
post-Exit, put in place the necessary primary and secondary legislation, and establish
new processes and systems, including in some instances building new infrastructure and
setting up new IT systems. The scale of work is substantial and must be completed at
pace. The skills required to manage these tasks, particularly in the specialisms of project
management, digital and commercial, were already in short supply in government before
the need to prepare for Brexit.
A number of departments at the centre are involved in supporting government’s
implementation of Brexit. DExEU was set up specifically to manage the process of Brexit
from the centre of government and has responsibility for overall coordination and
strategy. The Cabinet Office, and the functions that sit within it, have a key role in ensuring
departments have the people and skills they need. HM Treasury has overall responsibility
for public spending, allocating additional funding for Brexit work as necessary.
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Conclusions and recommendations
1.

DExEU has not been quick enough to move departments beyond planning for
Brexit and on to getting things done. DExEU has identified 313 areas of work,
or work streams, that departments need to complete as a consequence of the UK
leaving the EU. It has focused on coordinating the planning effort across government
departments and ensuring that departments’ plans for these work streams are “up
to scratch”. DExEU claims to be confident that it has now identified the things that
need to be done. However, we are concerned that DExEU has been too slow to turn
its attention to how departments will put those plans into practice and that the plans
may not be sufficiently developed to enable implementation to start quickly. We are
told that departments will add more detail to their plans, but that “there is a long
road to go in turning some of those plans into reality on the ground”. Departments
will not be able to identify the people and skills they need until plans are developed.
DExEU and the Cabinet Office acknowledge that the pace of this work needs to be
ramped up.
Recommendation: Government should provide us with a formal update, no later
than 1 June 2018, on progress made with implementation and with recruiting the
necessary skills.

2.

Departments have still not faced up to the need to re-prioritise existing activity
to make space for Brexit. It is clear that prioritisation has not been undertaken with
the speed or on the scale needed and we have seen no evidence that departments
have stopped any significant work. This is worrying as departments do not have
the technical, project or senior leadership capacity for Brexit alongside all their
other planned activity. The Cabinet Office says that within the next six months
departments will need to have had “serious conversations” about prioritisation.
Doing so will require them to put “everything on the table” such as business-asusual activity, planned business changes and manifesto commitments. Departments
are required to set out priorities in their Single Departmental Plans, but the 2017–18
plans were not published until December 2017, almost nine months after the start
of the year to which they relate, and made no reference to what will be stopped or
de-prioritised as a result of Brexit.
Recommendation: By March 2018, departments should re-visit their existing
commitments to test their realism against likely capacity and resources.
Departments should demonstrate in their published Single Departmental Plans,
no later than April 2018, how they have resourced the new priorities, including
evidence of what has been de-prioritised as a result .

3.

DExEU and the Cabinet Office do not have a credible plan in place to secure
quickly the people and skills needed to support Brexit. The civil service faces longstanding capability challenges and projects too often go ahead without departments
having the right skills in place. Urgent action is needed to ensure this pattern is not
repeated for Brexit. There is a particularly critical need for project management,
technical and digital skills. Departments will be competing for these skills against
private sector organisations also preparing for Brexit. While the Cabinet Office has
identified possible recruitment channels for some specialisms, it has not developed
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a thorough plan for how departments will access the skills needed. We are told that
the resources needed will be built up over the course of the next 12 months, very
close to when the UK exits the EU.
Recommendation: The Cabinet Office, working with departments, needs to act
urgently and put into practice credible plans to identify, recruit and get in place
people with the skills needed, and in the numbers required, to enable progress of
Brexit-related activities against critical milestones.
4.

Unclear accountabilities risk undermining the speedy decision-making,
resolution of problems and swift progress required to support Brexit. As our
predecessors on this Committee found repeatedly in the past, confusion over who
is responsible for what hinders progress. It risks things falling through the gaps
and causes delays in decision-making. DExEU is responsible for the overarching
strategy for Brexit. A separate unit, based in the Cabinet Office, is responsible for
management of government’s business, including Brexit. Individual departments
are responsible for their own work streams but need to work effectively with other
departments and a large number of other stakeholders, including the devolved
administrations and local government. At official level, a cross-government board
for Brexit considers issues across departments and is underpinned by numerous
boards and working groups, forming a potentially unwieldy and overly-complicated
bureaucracy that may not be able to cut through issues and make quick decisions
when necessary. No-one in the civil service is clearly responsible for making sure
the arrangements overall are fit-for-purpose for Brexit.
Recommendation: Government should review, and streamline, the current
complex structure of official-level committees to ensure decision-making can
take place at the pace needed to support Brexit. DExEU and the Cabinet should
report back on the results of this review by April 2018. This statement should also
identify the individual responsible for making sure the overall arrangements for
supporting the activity needed for Brexit operate quickly and effectively.

5.

The paucity of information in the public domain about what departments are
doing to support Brexit is undermining scrutiny of progress . Of the 300 plus
Brexit ‘work streams’ across government, DExEU considers that around half are
top priority and that about 20 of those need to move more quickly. Parliament has
no information on what these 20 projects are, how DExEU is monitoring risks, or
when projects are expected to be implemented by. The Cabinet Office expects that
government will be in a “satisfactory” position by March 2019 but has not set out
what this means or how progress will be communicated. We recognise that there
will be some sensitivities regarding what should be put in the public domain while
negotiations with the EU are ongoing. But this must not be used as an excuse for
keeping the public and Parliament in the dark. There is clearly information on
the nature of and progress with work streams which can safely be published to
aid transparency and accountability. The Infrastructure and Projects Authority is
considering a “special assurance regime” for Brexit projects, but it is not clear what
this will look like or the level of transparency it will provide Parliament. Similarly,
the Treasury expects that existing processes will be used to allocate funding for
Brexit projects and assess value for money but it is not clear how the costs incurred
by departments to implement Brexit will eventually be reported.
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Recommendation: DExEU should publish by April 2018 details of the 300 plus
workstreams to support Brexit, along with regular updated information on the
delivery dates for new systems, system upgrades and new infrastructure.
Recommendation: The Treasury should set out by April 2018 how it expects
departments to report the costs of implementing Brexit.
6.

Brexit is a huge challenge for the civil service, but is also a real opportunity to
make long-term improvements. The civil service has been going through a process
of change in the last few years, particularly to improve the allocation of people with
specialist skills across government. This is still work in progress, but the Cabinet
Office tells us that had this work not already been underway government would
not have been able to put in place processes such as centralised recruitment which
has been important for filling Brexit roles. Introducing a different way of working
will not be easy or straightforward, but this is an opportunity to accelerate change
and rebuild skills that have been lost in recent years as the civil service has shrunk.
DExEU considers it important that the experience and skills its staff are building up
be kept in the civil service after Brexit. Concrete action will be needed to turn this
desire into long-term improvements in the skills and capability of the civil service
as a whole.
Recommendation: Government should demonstrate that it is actively learning
from the experience of Brexit to build processes and ways of working which
improve the skills and capability of the whole civil service. The Committee will in
future hold DExEU and the Cabinet Office to account, not only for their work to
implement the UK’s Exit from the EU, but also for what they have done to actively
use the experience of Brexit to embed long-term improvements in the way the civil
service conducts its business.
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1 Planning to implement Brexit
1. On the basis of three reports by the Comptroller and Auditor General, we took
evidence from the Department for Exiting the European Union (DExEU), Cabinet Office
and HM Treasury on implementing the UK’s Exit from the European Union (EU).1
2. The task of implementing the UK’s Exit from the EU will require government to
develop new policies to operate post-Exit, and put in place the necessary primary and
secondary legislation. DExEU, drawing upon work from across departments, has identified
313 ‘work streams’ that need to be taken forward to support the Exit process.2 DExEU
estimates that up to 1,000 pieces of secondary legislation must be in place by the time
the UK leaves the EU in March 2019. In some instances, work streams will require new
systems and processes to be developed, goods and services bought, and people recruited.3
3. DExEU was set up in July 2016 specifically to manage the process of Exit from the
centre of government. It supports the negotiations with the EU and is responsible for
“managing the strategic approach to exiting from the EU”, including coordination of
departments’ planning and delivery.4 The Cabinet Office has “the function of supporting
all the work for the delivery of projects as they come on stream”, including coordinating
and supporting the recruitment and deployment of staff needed for Exit.5 The Treasury is
responsible for allocating funding to departments for the work needed for Exit.6

Moving from planning to implementation
4. The centre of government has been reorganised to take forward the task of leaving
the EU, most notably with the creation of DExEU and a new Department for International
Trade (DIT). DExEU had expanded to around 600 staff by the end of 2017.7 The Cabinet
Office reported that around 4,000 people were moved across the civil service to support
the creation of DExEU and DIT, and that another 1,000 had made moves since.8
5. Since it was formed in July 2016 DExEU has focused on coordinating the planning
effort across government. It has worked with departments to identify the work streams
that departments would need to take forward as a consequence of the UK leaving the
EU.9 It has asked departments to develop plans for each work stream and told us that
“Departments are obliged to cover all scenarios, which includes a no-deal scenario”.10 Part

1

C&AG’s Report, The Department for Exiting the European Union and the centre of government, Session
2017–2019, HC 593, 17 November 2017
C&AG’s Report, Infrastructure and Projects Authority, Session 2017–19, HC 606, 24 November 2017

2
3
4
5
6
7
8
9
10

C&AG’s Report, People and skills: The role of the centre of government, Session 2017–2019, HC 626, 1 December
2017
Q 24
C&AG’s Report, The Department for Exiting the European Union and the centre of government, page 4
Q 74
Q 78; C&AG’s Report, People and skills: The role of the centre of government, page 5
C&AG’s Report, The Department for Exiting the European Union and the centre of government, page 13
Qq 3, 21
Q5
Q 24; C&AG’s report, The Department for Exiting the European Union and the centre of government, page 8
Q 26
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of its role is ensuring that departments’ plans for these work streams are “up to scratch”.11
It told us that based on 18 months of work it knew what would need to be done and what
decisions would have to be taken.12
6. DExEU and Cabinet Office said that the level of definition in plans would evolve,
but that there was “a long road to go in turning some of those plans into reality.”13 The
Cabinet Office described the “natural pace” for implementation: developing customer
requirements, design, and getting suppliers in. It believed this pace would “frustrate the
system” but would be important to respect: “if we rush it, we will see a big problem in a
couple of years’ time”. However, departments will not be able to identify the people and
skills they need until the level of detail in plans has increased. The Cabinet Office felt
that “we might have been a little slower out of the traps than we would have wished”.14
Departments must also take into account the length of time needed to recruit staff. The
Cabinet Office could not tell us exactly how long it takes to get someone in post once the
need has been identified, but believed it takes a number of months.15 DExEU and the
Cabinet Office acknowledged that the pace of this work needs to be ramped up to make
the plans “come off the page and turn into delivery”.16

Prioritisation
7. In March 2016, prior to the referendum on leaving the EU, the NAO reported in
Delivering major projects in government: a briefing for the Committee of Public Accounts that
government had an over-ambitious portfolio in terms of the volume, scale and complexity
of its projects. The NAO highlighted the need for better early planning, prioritisation and
performance measurement.17
8. The Cabinet Office told us that departments do not have the technical, project or
senior leadership capacity to deliver Brexit alongside all their other planned activity.18
When, in May 2017, the Infrastructure and Projects Authority asked departments to
prioritise their projects, only four departments formally responded, and only two of
those identified any project as low-ranking, to be considered for re‑phasing, re-scoping,
deferring or cancelling.19 The Cabinet Office described prioritisation in departments as
“happening in lots of tiny ways”, due to, for example, people being moved from other work
onto Brexit, but it believed that prioritisation was going to be “increasingly important”.20
9. The Cabinet Office suggested that within the next six months departments would
need to have had “serious conversations” about prioritisation. Doing so would require
them to put “everything on the table” such as business-as-usual activity, planned business
changes and manifesto commitments.21 In his earlier evidence to this Committee on
Brexit and the future of Customs, the Permanent Secretary of HMRC commented that
11
12
13
14
15
16
17
18
19
20
21

Q 82
Q 26
Q6, Q27
Q 17
Qq 8–9
Q 27
C&AG’s Report, Delivering major projects in government: a briefing for the Committee of Public Accounts,
Session 2015–16, HC 713, 6 January 2016
Q 37
C&AG’s Report, The Infrastructure and Projects Authority, page 13
Q 37
Qq 38, 42
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“I do not believe that it is possible to take 250 existing programmes of change and simply
add Brexit on. I think you reach the point of organisational capacity and capability and
you simply can’t say ‘I can do 250; now I can do 320; now I can do 350’ I just do not think
that is credible”. He reported that HMRC plans to carry out a full re-prioritisation exercise
across its organisation by the end of the financial year.22
10. The government sets out its priorities publicly in the form of Single Departmental
Plans. The plans for 2017–18 were published on 14 December 2017, almost nine months
after the start of the financial year to which they refer. The plans include as the number
one priority for the whole of government to “Get the best Brexit deal for Britain”. Each
department published individual plans, many of which include Brexit as an additional
priority to those present in previous years. However, the plans did not set out any areas
which were de-prioritised or provide detail on anything which would be stopped.23

Recruiting people and skills
11. The civil service has faced long-standing capability challenges. Our predecessors on
this Committee found too often that projects went ahead without departments knowing
if they would have the skills to deliver them. The Committee reported in March 2016 that
“The Civil Service faces serious skills shortages in delivering major projects, especially in
the commercial and digital skills needed to deliver ‘transformation’ projects”.24
12. There is a risk that this pattern is repeated as the civil service does not currently have
the people and skills needed for Brexit work. The Cabinet Office confirmed to us that
“We do not have all the people today who we need to build all the things we have to”.25
Departments will be competing for these skills against private sector organisations also
preparing for Brexit. The Cabinet Office was concerned about this: “I think there could be
an issue in the marketplace; we are competing for skills that are pretty rare.”26
13. We questioned the speed with which recruitment arrangements were being put
in place. Although the Cabinet Office had taken action to improve the recruitment of
specialist skills, it took eight months to create a common framework for hiring technology
specialists across government, and more than a year for commercial specialists.27 As
already described, the Cabinet Office could not present a clear picture of how long it takes
to recruit someone into a role. It reported that it was working to improve parts of the
recruitment process, such as using shared recruitment as a more efficient way to get people
into similar posts across government.28
14. The Cabinet Office told us that the resources, in terms of the skills needed, would be
built over the course of the next 12 months, very close to when the UK exits the EU. It told
us it was planning to use the experience it had gained of redeploying and hiring policy
staff to inform its efforts to fill other roles.29 It reported that it had identified a number
22
23
24
25
26
27
28
29

Oral evidence taken on 25 October 2017, HC (2017–19) 401, Q21
The Single Departmental Plans were published here https://www.gov.uk/government/collections/a-country-thatworks-for-everyone-the-governments-plan
Committee of Public Accounts, Delivering major projects in government, HC 710, Thirty-first Report of Session
2015–16, 9 March 2016
Q5
Q 18
Q 60
Qq 8–10
Qq 5, 20
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of routes by which it might obtain the technical skills that would be needed. However, it
cautioned that the recruitment process would not be without bumps, which might risk
delays to an already tight timetable.30

30

Qq 19, 60
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2 Accountability and transparency
Accountability
15. Implementation of the UK’s departure from the European Union (EU) will
require coordinated delivery across central and local government and the devolved
administrations, coupled with good communication with business and other stakeholders.
Our predecessors have repeatedly highlighted examples in government where confusion
over who is responsible for what has caused delays in decision-making, caused things
to fall through the gaps, and hindered project delivery.31 The Cabinet Office referred to
the “whole stack of” decisions that still needed to made on Brexit, under time pressure,
across a range of areas.32 Effective implementation of Brexit will require clarity over who
is responsible for what.
16. We found it difficult to identify who, at official level, is responsible for overall
progress on Brexit being on track and who “cracks the whip” on the difficult decisions.33
At the centre of government each of the central departments is involved, including
Department for Exiting the EU (DExEU), No10, the Cabinet Office and HM Treasury,
along with numerous teams within these departments. Almost every department of state
has a responsibility for delivering some of the various work steams. DExEU told us it
was responsible for “the coherence of the whole”, namely advising on the overarching
approach for Brexit and coordinating planning and delivery across government. It argued
that it could not be held responsible for the actual delivery of the work streams.34
17. We were told that the Cabinet Secretary, who has an overview of the whole of the
civil service, supported by John Manzoni in the Cabinet Office and DExEU, can challenge
the work that is being done on the workstreams by departments but that responsibility
remained with individual departments.35 The Cabinet Secretary challenged departments
on their progress twice during stocktakes held in 2017.36 DExEU described these exercises
as “enormously helpful in terms of sifting out the big issues”, although it was less clear
what action would be taken if departments felt they could not carry out their workload.37
DExEU indicated that it would be moving to monthly reporting to the Cabinet Secretary
in 2018.38
18. Four ministerial committees focus on preparations for EU withdrawal and
negotiations, and international trade with non-EU countries. In addition, an interministerial group was set up in autumn 2017 to “up the momentum” of decision-making.
The committee overseeing preparations for withdrawal and the future relationship is
supported at official level by a cross-government board which considers issues across
departments. The committee overseeing preparations and the inter-ministerial group are,
in turn, underpinned by seven official level boards and eight official level working groups.
31

32
33
34
35
36
37
38

Committee of Public Accounts, Overseeing financial sustainability in the further education sector, HC 414,
Thirteenth Report of Session 2015–16, 16 December 2015; Committee of Public Accounts, The Common
Agricultural Policy Delivery Programme, HC 642, Twenty-sixth Report of Session 2015–16, 2 March 2016
Q 26
Q 80
Qq 73–75
Qq 74, 96
Q 97
Qq 30, 80–81
Q 97
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These boards and working groups work alongside others supporting the other cabinet
committees. We challenged the witnesses on whether this structure was too complicated.
DExEU argued that it was working but accepted that it needed to obtain feedback from
departments on whether it was working for government as a whole.39

Transparency of progress and costs
19. DExEU told us that of the approximately 130 high priority work streams (out of the
overall total of 300 plus workstreams), there were “probably about 20 or so” which needed
to move more quickly.40 The Cabinet Office expected that government would be in a
“satisfactory” position by March 2019 but did not expand on what this meant.41 Parliament
has no information on what these 20 projects are, why they are top priority, and when the
projects are expected to be implemented by. DExEU argued that the negotiations with the
EU placed an inhibition on it in terms of how transparent it could be. It suggested that
projects would “come into the public space” as they progress through procurement “in the
normal way”.42
20. The Infrastructure and Projects Authority, which provides assurance to the Cabinet
Office and departments on progress on projects across government, is beginning to think
about a “special assurance regime” for Brexit projects. It recognises that the assurance
process for the Government’s Major Project Portfolio, which relies on a quarterly reporting
process, may not be suitable given the shorter delivery timescales required for some of the
Brexit work steams. We look forward to seeing what this “special assurance regime” will
look like and the level of transparency it would provide Parliament.43
21. So far, the Treasury has set out in high-level terms the money it has made available
to departments although not the amounts received by individual departments. It has
allocated £250m from the contingency reserve to departments for Brexit work in 2017–18,
alongside £412m to set up DExEU and DIT.44 The Treasury told us that it would release
information on how the 2017–18 money had been allocated in the Spring Supplementary
Estimates, almost at the end of the financial year.45
22. The 2017 Budget set aside £1.5 billion in each of 2018–19 and 2019–20 for Brexit. HM
Treasury expects that existing processes will be used to allocate this funding and assess
value for money.46 In our recent report on Brexit and the UK border we said we were
“concerned that HM Treasury’s usual business model is inadequate for allocating Brexit
funding to departments who are forced to operate together, at pace, to a hard deadline
… ”.47 When questioned as part of this inquiry HM Treasury reported that discussions
on the 2018–19 allocations were “well under way” and that the Chief Secretary to the
Treasury was likely to make a statement to the House some time before the beginning of
the next financial year.48
39
40
41
42
43
44
45
46
47
48

Qq 30–31, 98–99
Q 85–86
Q 45
Q 92
Q 25
Q 49–51
Q 53
Q 52
Committee of Public Accounts, Brexit and the UK border, HC 558, Seventh Report of Session 2017–19, 8
December 2017, para 4
Qq 53–54
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23. In our recent evidence session on the Whole of Government Accounts, we highlighted
the need to see how much Brexit is costing, in terms of money being put into departments
to deal with it.49 We followed up this theme with DExEU, asking whether Parliament and
the public, once the UK had left the EU, would have full transparency on the final bill paid
to the EU and why. DExEU suggested that there would be full transparency. We similarly
asked about information on the full financial impact of the UK leaving the EU. DExEU
was less clear, suggesting that “all those things would have to be priced through normal
departmental procedures and so on”.50

Delivering lasting change within the civil service
24. The Cabinet Office recognised that the implementation of Brexit provides an
opportunity to introduce a different way of working across the civil service, whilst noting
that this would not be “easy or straightforward”. The Cabinet Office felt that Brexit was
allowing it to “have a grip across the system”, and suggested that, for example, its ability
to provide this Committee with information on vacancies was not something it could
have done three years before.51 The Cabinet Office also cited the recently established
arrangements for building up specialist expertise across central government. Previously
departments had been hiring, for example, technologists into different roles, paying
them different amounts, and giving them different titles. It reported that common job
descriptions had been drawn up, with 37 roles set out in technical job families. This had
taken eight months to set up.52 Having common job descriptions had enabled Cabinet
Office to run central recruitment campaigns for these roles and some of the other specialist
skills needed to support Brexit.53 It believed that this was “much more efficient” than each
department having to do their own recruitment round.54
25. DExEU thought that its staff were building up “extraordinary experience” which
would stand the civil service in good stead for the future. However many of its staff are
on short-term contracts, either loaned from other government departments, or from
outside the civil service. It reported that it was seeking to develop the skills of its people
to maximise the chances of them staying in the civil service when their jobs in DExEU
come to an end.55

49
50
51
52
53
54
55

Committee of Public Accounts, Oral evidence: Government Borrowing, HC 463, Wednesday 29 November 2017,
Q117
Q 67
Qq 71, 72
Q 60
Q 18
Q 10
Q 15; C&AG’s Report, People and skills: The role of the centre of government, page 18.
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Formal minutes
Monday 29 January 2018
Members present:
Meg Hillier, in the Chair
Sir Geoffrey Clifton-Brown

Nigel Mills

Martyn Day

Layla Moran

Caroline Flint

Stephen Morgan

Luke Graham

Gareth Snell

Gillian Keegan
Draft Report (Exiting the European Union), proposed by the Chair, brought up and read.
Ordered, That the draft Report be read a second time, paragraph by paragraph.
Paragraphs 1 to 25 read and agreed to.
Conclusions and recommendations agreed to.
Introduction agreed to.
Summary agreed to.
Resolved, That the Report be the Eighteenth of the Committee to the House.
Ordered, That the Chair make the Report to the House.
Ordered, That embargoed copies of the Report be made available, in accordance with the
provisions of Standing Order No. 134.
[Adjourned till Wednesday 31 January 2018 at 2.00pm
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Witnesses
The following witnesses gave evidence. Transcripts can be viewed on the inquiry publications
page of the Committee’s website.

Monday 11 December 2017
Philip Rycroft, Permanent Secretary, Department for Exiting the EU, John
Manzoni, Chief Executive of the Civil Service and Permanent Secretary,
Cabinet Office, and James Bowler, Director General for Public Spending,
HM Treasury

Question number

Q1–100
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List of Reports from the Committee
during the current session
All publications from the Committee are available on the publications page of the
Committee’s website. The reference number of the Government’s response to each Report
is printed in brackets after the HC printing number.

Session 2017–19
First Report

Tackling online VAT fraud and error

HC 312
(Cm 9549)

Second Report

Brexit and the future of Customs

HC 401
(Cm 9565)

Third Report

Hinkley Point C

HC 393
(Cm 9565)

Fourth Report
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Witnesses: Philip Rycroft, John Manzoni and James Bowler.
Chair: Good afternoon, everybody. You are all warmly welcomed to this
session on implementing the UK’s exit from the European Union. Our
hashtag this afternoon is just #Brexit, for anybody who wishes to follow it.
Our witnesses, to whom I extend a very warm welcome, are John Bowler,
director general for public spending at Her Majesty’s Treasury—
James Bowler: James.
Q1

Chair: I’m so sorry; that’s my short sight. The other witnesses are John
Manzoni, chief executive of the civil service and permanent secretary at
the Cabinet Office, and Philip Rycroft, permanent secretary at the
Department for Exiting the EU. All three of you are very warmly
welcomed to this session on the very complicated exercise that we have
to undertake in leaving the European Union.
Perhaps I can put the first question to Mr Rycroft. In the light of the
progress announced last week on phase 1 of the negotiations with the
EU, what impact will that have on the preparations that your Department
and other Government Departments have to make?
Philip Rycroft: Thank you, Chair. It is just worth saying that of course
the progress made last week needs to be confirmed at the European
Council later this week. Obviously, the Prime Minister is making a
statement on what has been achieved so far. Hopefully, all that will be
confirmed by the European Council and we can move into phase 2.
Clearly, what we will be doing and have been planning on doing is gearing
up for phase 2, particularly as we move into a different negotiating mode.
I think the point for the Committee to emphasise in terms of the planning
is that the planning assumptions, the planning work, does not change in
its fundamentals. We still have to plan across a range of scenarios. What
we will need to see is that planning accelerated in the new year, but we
would have to have seen that planning accelerated in the new year
whatever the outcome had been this week. So we are working very hard

with Departments to ensure that the UK is ready for exit in whatever form
that takes, and we need to keep the foot on the accelerator to ensure that
Departments deliver on the plans that they are making.
Q2

Chair: But you are hopefully going into the next phase. That presumably
involves a different lot of skills, both in your Department and in chasing
up different priorities in different Departments. Are you thoroughly on top
of that, given that you did not know where you were going to get to last
week?
Philip Rycroft: Yes, of course. Obviously, there has been a lot of learning
through phase 1, particularly in the negotiating context. As we go deeper
into phase 2, the amount of resource that is required for the negotiations
across Whitehall is likely to increase. That will draw on similar skillsets to
phase 1, but now we will require more people to be engaged in the
negotiation, so we have been talking to Departments about preparing for
that. Again, we need to move that work forward over the next few weeks
to ensure that Departments have the resource ready and available for
when we move deep into the phase 2 negotiations. So it will require a shift
in emphasis—there is no doubt about that—and we will have to draw on,
for example, the negotiating skills that are held widely across the civil
service, from different contexts, to make sure that we have the right folk
in the right room at the right time.

Q3

Chair: I will ask you this just in respect of your Department and then ask
John Manzoni about the situation across Departments. Are you confident
in your own Department that you have the skills necessary to handle this
task?
Philip Rycroft: Yes, I am confident in the Department. As you know, the
Department for Exiting the EU did not exist not that many months ago.
From a start of about 40 folk from the original Cabinet Office team, we are
now over the 600 mark. These are people drawn from right the way across
Whitehall, as well as from outside Government, so there is a very deep set
of different experiences and skills across the Department. We keep the
resourcing in the Department under constant review, and that is not just
about numbers; it is also about the sorts of people we have in the
Department. And we will continue to adapt as need arises. Clearly, one of
the points of emphasis for us as we go into phase 2 is how DExEU
supports the negotiation process, and ergo what sort of skills we need to
allow that to happen. I am confident that we have the people in place to
get on with that. We may need to recruit more people of a different nature
over the months ahead, but we start from a very, very strong base.

Q4

Chair: Mr Rycroft, I wonder if that is just a tad optimistic. On page 16 of
the NAO’s Report on people and skills, there is a table that shows the
number of operational delivery staff—the specific numbers for your
Department are on page 17. Whereas, for example, the Department for
Business, Energy and Industrial Strategy has 130 operational delivery
staff, you only have 17. Do you think that that is sufficient?
Philip Rycroft: It is sufficient, I think, for our particular needs, because
the operational side of this exercise will largely rest in Departments. For

example, if you look at the workstreams on preparedness for exit, our
is, if you like, the broad co-ordination of that; it is not the delivery of
actual projects. The skillsets that I will be most worrying about come
new year and the move into the negotiations are more on
management of the negotiation side of things, as well as keeping
broad co-ordinating and strategic role together across Whitehall.

job
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the
the
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There will be an issue about project and programme management skills
more widely across Whitehall, which John may want to say more about,
but as I say, the DExEU role is not to deliver the projects; that is a
departmental responsibility. Our job is to have the overview of the totality
of the projects, to understand the relationship to the negotiating process,
to manage those feedback loops and to understand the dependencies
across that space, but it is for Departments to take forward the work to
put those projects into place on the ground.
Q5

Chair: Let’s come to you, Mr Manzoni, and ask the same question. Are
you confident that Government Departments have the skills and the
people to deliver this massive task?
John Manzoni: It may be helpful if—excuse my voice.
Chair: I’ve got a cold too. Don’t worry.
John Manzoni: It’s a very broad question. Different skills are required at
different times for different things. It is helpful to think about this in
phases. We have had the first phase, where we look at the problem and
understand the nature of the issues. That has been done extremely well,
and I think we have our arms around the set of issues associated with the
task of exiting the EU. Those have been identified. They have been coordinated by DExEU. We have also now gone, we hope, through the first
phase of the negotiations and the interchange with the counterparty, and
that has been well handled. That has been done as well. In addition, a
group of people have looked at planning all the things that have to be
done, and that has been done extremely well as well. In these first
phases, it has been handled sufficiently. We have moved a lot of people.
We stood up two Departments. That was more than 4,000 people moving
around. Since then, if you add them all up, there are probably about 1,000
people moving across the system from one job to another. There is a lot of
that going on, which you do not see necessarily, but all those people have
been moving.
As we look forward, there are two or three things to think about. The first
is the next phase of the negotiations. Those kinds of people are
negotiators, and probably as many at least, if not more, are policy people
who understand their policy areas. I think Whitehall is well equipped to
deal with that, and that is what Mr Rycroft just talked about, so that he is
confident he can go in and lead the next phase of those negotiations.
The phase after that, which has actually been going on all the time, is the
implementation phase, where we have to build stuff and get stuff done.
That is a process that Whitehall is less familiar with in history, I would say.

None the less, we have been focusing and concentrating very hard on it,
and that is a work in progress. We do not have all the people today who
we need to build all the things we have to—and by the way, you cannot
just click your fingers one day and say, “I think I need 300 of these
people,” because you have to define what you exactly want to do, and
progressively those resource requirements become clear. We have so far
identified—up to this point and to the end of this financial year—about
3,750 roles, 2,500 of which have been filled and 25% of which come from
the outside.
We have established a process in the machine that can redeploy and hire
the kinds of people we have needed. To date, the majority of those have
actually been policy-oriented people. As we go to the next phase, they will
be different kinds of people. They will be people who need to build
systems or manage projects or perhaps do something commercial.
As we look forward, the next phase of this will be more focused on the
implementation. As we look at this today, the answer to your question on
whether we have the people that we need for today is yes. Do we have the
people who we will need to build all this stuff in the next year or 18
months? The answer is no. We have to go and get them.
Q6

Chair: Looking at that same table, the Business Department has 30
project people, the Department for Digital, Culture, Media and Sport has
zero, DEFRA has 50, the Department for International Trade has zero—to
be fair, Customs has 1,850—the Home Office has 700 and your
Department, Mr Rycroft, apparently has only 29. It looks to me as though
you will need quite a lot of shift in staff to meet that next phase and
actually deliver these projects. It is all very well designing them, but you
then need to implement them.
John Manzoni: I don’t think anybody is disagreeing with you, frankly.
Across the system, that is the next phase that we have to do. By the way,
this picture is moving all the time; it moves week by week, never mind
since the Report was written. We are hiring all the time. I say thank
heavens that we set up a functional structure across Government, because
that is actually helping; it is an axis through which we can hire commercial
people and project leaders.
So far, we are on our third central project management campaign for
getting people in. Some 100 people have been placed. The campaign in
place is now for 150 new ones, and that will end in February. However,
this will be a continuous process. The technology people are now starting
up in the same way.
Those are the central campaigns, and the Departments are already in
action and hiring. This is a very fast moving picture. My message for you
today is that we just have to keep pushing. This is a big task; nobody is
saying it is handled. We have to keep pushing and we have to start. These
are different kinds of people, and the good news is that I think we
understand that and can define it.

As we look forward, the projects and those issues that we have identified
have a level of definition today as we go forward. That level of definition
will evolve, and increasingly the resource requirements to deliver them will
also evolve.
Q7

Chair: Presumably you are hiring quite a lot of people on short-term
contracts, because after this whole thing is over, their skills will not be
required?
John Manzoni: Every means and method that you can possibly think of,
we are probably hiring them through.
Chair: Fair enough.

Q8

Bim Afolami: Good afternoon. Just on that, Mr Manzoni, let us just take
an example: if you are hiring a permanent employee—not a short-term
contractor or consultant—on average, from the moment that you actually
identify somebody, how long does it take for that person to actually start
in the civil service?
John Manzoni: I’d be lying if I told you I knew the answer to that
question.

Q9

Bim Afolami: What would you guess it to be?
John Manzoni: Months, probably.
Bim Afolami: So, two or five?
John Manzoni: I don’t know the answer to that. Probably three, I would
imagine.

Q10

Bim Afolami: I suppose what I am getting at is—
John Manzoni: Can we speed it up?
Bim Afolami: Yes.
John Manzoni: We have taken some steps. These central recruitment
campaigns that I have mentioned are actually much more efficient,
because we can hire particular job specs and can then deploy them across
different Departments. Previously, had we been working in Departments,
we would make those hires, the person would be unsuccessful, we would
go over here and have a whole new round. That is helping.
We have set up a particularly focused vetting process and service for this
particular set of things. In the vetting system, all people have to be
cleared as they come into Government, of course. That often takes some
time, and it is a bit complicated because it is a lot of hand-offs, so we have
set up a specific process that has a 20-day SLA. So far, it has averaged
nine days—I think is the right answer to what has happened on the
vetting—so I think we are ready for that.
What we have been doing is setting up structures and processes. We have
not hit the wall yet of this need, because these projects are coming now
into definition, but we are ready and set when that happens.

Q11

Bim Afolami: On the new recruitment phase, when did that start?
John Manzoni: It started at the beginning of the summer, if not before.
Some Departments were hiring earlier.

Q12

Bim Afolami: With this special vetting process—
John Manzoni: The earliest project campaign was going on in April this
year. That was when they started. The vetting process was put in place as
soon as we spotted a bottleneck in the vetting process, which was quite a
few months ago now.

Q13

Chair: I believe you have had private secretary experience, Mr Manzoni.
If you were a private sector company and you had these fast-emerging
requirements, and they were only relatively short-time, you would be
buying in a lot of expertise. How are you advising Departments where
they need to employ full-time people, or even part-time people, or where
they need to go out and buy this expertise in?
John Manzoni: I don’t think we have got to the place yet where we are
going to have anywhere near too many for the foreseeable future. I don’t
know the exact basis on which—I ought to probably, but I don’t—we are
hiring all of these people. As I say, it will be a range, because I know we
are setting up structures to have short term, and, by the way, borrow
from our big suppliers. We are setting up frameworks for consultants to
come in and help. There is a whole mix of things going on. I do not have
the clarity on exactly how those things are. The answer to your question is
that we are not going to hire thousands of people on permanent contracts,
because this will be relatively transitory.

Q14

Chair: But given it has got enormous bandwidth at the moment, given
that you are shifting all these people about in the civil service, and given
that the rest of Government has to go on, and it has to go on after we
have left the EU, is this having a permanent destabilising effect on the
civil service?
John Manzoni: No, I do not think it is having a destabilising effect. I
think it will have a prioritising effect.
Chair: We want to come on to that in a little while.

Q15

Caroline Flint: On the people being brought in from outside on a
contractual basis with fixed-term contracts, how are you making sure
that—maybe it’s too early to tell at the moment, but down the road—
when they return, having finished their fixed-term contract, they are held
accountable for what they have provided within the Department,
particularly if it is on the policy front? How will you keep tabs on that? Is
there the capacity within the Departments concerned, where they are
either buying in or people are being lent to the Department from external
contractors and companies, to hold them to account for what they are
doing?
John Manzoni: Where we’ve been thus far is, I think, policy and the
decisions about the negotiation position and all of those. We are only just

starting what I call the build phase, where the system that we put in place
will work or it will not. I think we are at the very front end of this wedge
with regard to the building. With regard to policy—
Philip Rycroft: Maybe I could respond from the DExEU perspective. In
terms of accountability, the normal accountability mechanisms will remain
in place, in terms of the advice that has been given to Ministers and so on
and so forth. The civil service as a whole ultimately has to hold that
accountability, because we are all transient in one way or the other. We
have to ensure that in terms of the record trail, a Department like DExEU,
which, by definition, is not designed to be here for ever, does leave that
audit trail so that that accountability is visible not just in the short term,
but in the longer term as well.
It is worth mentioning the people in DExEU who come from a variety of
other Government Departments. Some have come in from the outside as
well. For a resourceful Government looking forward, I am very confident
that the people who are working in the Department now, should they wish
to stay in the civil service, will find very good jobs in other Government
Departments when their work in DExEU is finished. These are very capable
people who are amassing some extraordinary experience on this amazing
project we are engaged on at the moment. That learning and the
experience and skills that they develop through that time will stand the
whole civil service in good stead for many years to come. One of the
messages I give to staff—it is quite important in terms of my retention
messages and so on—is: we will support you in your career development
and we will help you to use your time in DExEU to develop that set of
experience, so that when the jobs in DExEU come to an end, you can
readily move on to the wider civil service market, because we would love
to keep your talents in the civil service.
Chair: We may come back to people and skills, but for the moment can
we move on to work—
Caroline Flint: May I just ask a quick question?
Chair: Of course.
Q16

Caroline Flint: DExEU has 61% of the 581 staff in post as of October
2017 on loan from other Government Departments. When those staff
come from other Departments do they retain their existing terms and
contracts and salaries, or is there an enhanced payment for coming into
DExEU?
Philip Rycroft: There is no enhanced payment for coming into DExEU per
se. Part of the complexities of working in the civil service is that there are
lots of different terms and conditions. We manage through all that—that is
probably the diplomatic of putting it. One of the draws for DExEU, in spite
of all that, is the sheer quality of the work. We have fortunately been very
successful in bringing a lot of very talented people into the Department.
Chair: I think it is more logical to stick with people and resources actually.
Perhaps Mr Afolami could ask some further questions on this?

Q17

Bim Afolami: We touched briefly on the civil service ramping up
implementation and building things in phase 2. Are we sure that we have
the right urgency across the civil service on that? I am not saying that
you do not, but from the outside it looks like the record thus far has been
comparatively slow. How can you give us, the public and Parliament
confidence that you really have grasped the urgency of this and that you
are confident that you will have the right people in the right place at the
right time?
John Manzoni: Let me answer this at two levels. I know that there may
be a sense of, “Oh well, the civil service hasn’t really got its heart in it.” I
see no evidence of that whatsoever. Frankly, I think people are working
extraordinarily hard across the civil service to try to do their best in the
face of an enormous challenge. Nobody is saying this is straight forward.
That is point one.
Point two—this is different, and I find myself in this conversation quite a
lot—is, as I said before, that this is not a policy question; this is an
implementation question. When you say, “Now I’ve got to sit down round
the table and build something,” there is a natural pace at which that
happens—customer requirements, design, getting the suppliers in, having
the conversation about what it takes to build. I actually believe that will
frustrate the system somewhat, because that will take a natural pace,
provided we have the right resources on it: the people who are there to
build that particular system—a lot of these are systems—such as the IT
system. As we know, if we rush it, we will see a big problem in a couple of
years’ time, so we need to be quite thoughtful about the pace at which
this gets built. I do believe that that is now beginning; it is starting.
In many ways we might have been a little slower out of the traps than we
would have wished, but that is about the numbers of implementation
people and skills that we have at the start of this in the civil service. We
had built some of those skills in, and I believe this will significantly ramp
up. This is about building momentum. It will have to step change, and we
are going to have to increase the pace, but I see that ball rolling and the
question now is: how do we keep pushing that forward? Nothing is held up
for money. You say, “Well I need at least 300 people to build.” “Okay, so
how many technical architects do you actually need?” “That gets a bit
more difficult.” “Then write the job description, tell them what they are
going to do, describe the organisation.” There is a natural pace at which
this is going on. I see this going on at an increasing pace now across our
system.

Q18

Bim Afolami: That is a very helpful answer, but going back to what you
said in my previous set of questions, you talked about this new phase in
the resourcing system and the hiring systems you use. Do you think that
you now have everything you need to increase the speed in place and it
is a question, as you say, of pushing, or is there something that still
needs to change with the civil service hiring and resourcing process that
could increase this further?

John Manzoni: I think we are going to learn. We have been doing quite a
lot of set-up, as I say, through the functional axis—which is new in civil
service terms—and that is why we can do some central campaigns. The
projects are the earliest—actually, commercial has been built, so we do
not need quite so many of those skills. We need projects. They will be at
250 people by February next year through central campaigns. The
technology will follow. Technology is even more disparate across our
system, so it is quite complicated, but they have started now. Their first
central campaign was initiated two or three weeks ago. That is in
progress. We have done quite a lot of set-up. I think there could be an
issue in the marketplace; we are competing for skills that are pretty rare.
Q19

Bim Afolami: Yes, I was about to ask that.
John Manzoni: So it’s not as if we are alone, because plenty of private
sector companies are also preparing. We have been having conversations
with suppliers and discussions with all the various routes, to the extent
that we can be teed up in the marketplace, so that we can access those
when we need to. I do not think this will be without bumps, but we are as
well set as we can be.

Q20

Bim Afolami: At what point do you think we need to be operating at fullspeed capacity, so to speak?
John Manzoni: I think that it will build over the course of the next 12
months, to be honest.

Q21

Bim Afolami: So if we are here in June next year, repeating this—
John Manzoni: I hope that we would be going at a much faster pace than
we are today, and I think we will be, because projects will have reached
the level of definition at which they can define the specific requirements
that are needed, and we can go and find those. It is building all the time.
Philip Rycroft: On the retrospective point, there was a huge amount of
urgency post-referendum to get, for example, the likes of DExEU set up.
Credit is due to my predecessor, Olly Robbins, for all the work he put into
doing that. That was done at considerable pace with considerable urgency.
If you think about the journey we have travelled over that time, we have
gone from 40 to 600. That is, if you like, start-up territory. We did not
have any of the normal parameters of a Department to support us in doing
that. It has required considerable work, particularly from the corporate
team, to make sure that people have desks, and that there is IT and HR
support and all the rest of it. If you think about the amount of policy that
has been delivered over that time, it shows the civil service responding
very quickly to a major change in national circumstance. That is, if you
like, the heartland of policy civil service, and the reaction and response
was quick and urgent. As John said, we now need to move that on into the
delivery phase, particularly around the workstreams that will help to
ensure that we have a smooth exit.

Q22

Chair: Given that this is a very fast-moving scenario, perhaps both of you
could give the Committee a written update by 1 June—you suggested six

months, Mr Manzoni—on the people and resources needed to deliver the
whole project. That would be really helpful.
John Manzoni: We are writing to ourselves, so I would be very happy to
share it with you.
Q23

Chair: Thank you. Well, if you are writing it to yourselves, let’s have the
updates, if that is appropriate. Do you do it in a monthly basis—
John Manzoni: You don’t need more than six months—

Q24

Chair: Well, at least six months, but if you choose to do it sooner than
that, that would be very helpful. Let us move on to the task ahead. Mr
Rycroft, you have identified 313 workstreams. At the moment, that is
only the start. It may well rise. Of those 313, there are 10 major
Government projects in the GMPP. Do you think that you have scoped
this all out as properly as you can, or are there still more out there that
you have not yet identified?
Philip Rycroft: I believe we have scoped it properly. The scoping work
began very early on. The first guidance to Departments on that went out
in August 2016. In the initial phase, there were rather more workstreams.
Part of the team’s job was to look at that and work out what could be
amalgamated to be able to manage that sensibly. We keep that under
constant review. I am not saying that new things will not hove into view,
but over that time we have been working out where, as a consequence of
leaving the EU, things will need to happen, whether that is in the
regulatory space or the policy space, or whether things need to be built, IT
systems put into place and people recruited to do things. That is really
what is caught across those 313 or so workstreams.
I am pretty confident that we have caught all the major bases that we
need to cover, but with Departments we keep that under constant review.
One of the things to note in all of that, of course, is that there is a very
tight interface between those workstreams and the negotiations that are
coming, because a lot of those workstreams are hooked into objectives
and outcomes that we will be looking for from the negotiations.
So, as we go into the negotiations and deeper into phase 2, it may be that
new challenges and issues will emerge, and we need to be agile in order to
deal with that. However, as you can imagine, I was doing my homework
over the weekend and running through the 313 workstreams, just to
remind myself of where they all sat, and they do cover a big part of the
economy and a big part of the policy waterfront across Government. I’m
pretty confident that we have identified all the major issues that we need
to identify at this stage.

Q25

Chair: That is very helpful. Mr Manzoni, at the IPA you have identified 10
major Government projects—the GMPP—with the possibility of another 14
coming along. Do you feel that Departments are in a position to be able
to deliver those on the projected timescale?
John Manzoni: For now. First of all, the GMPP is just a subset; we choose
to put a project on to that, to work in a particular regime. As it happens,

the IPA is thinking about a different regime for Brexit. The burden of
reporting and such things on the GMPP is quite high, and we are
contemplating whether or not that is just going to be unduly cumbersome.
On the other hand, there is a reason to have high reporting burdens,
because they tend to be for the biggest and most complicated projects.
We need to get the balance of this all right.
However, what we are beginning to think about is a sort of Brexit portfolio,
if you like, which has a special assurance regime, which doesn’t quite carry
the quarterly reporting burden that a GMPP project, working in a slightly
slower time frame, might have. But you are right: we can see the projects
in the GMPP today. By the way, it’s moving all the time. Since the NAO
Report, 12 of them have come off—finished.
We can see several of them that are impacted by Brexit, so we have got to
have a think about that, and as we get to levels of definition of these
313—not all of which are projects: some of them are legislative and such
things—then some more will come on to the GMPP. We might put some of
them on the GMPP and we might put some of them into this Brexit
portfolio, which we pay special attention to and which we create assurance
around.
We are doing a lot of stuff to try to ease this. There are controls and such
things that are used to make sure that projects are done right. We need to
examine those to make sure they are not unduly slowing things down.
Q26

Chair: The really key question for this afternoon, which I will ask both of
you, is this: given any scenario that you come up with on these
negotiations, from no deal through to the most wonderful deal we could
possibly imagine, do each of you feel that in the 313 workstreams and
the 10 major projects, with 14 to be added, that this country will actually
be in a position to implement everything it needs to implement at the end
of the transitional period?
Philip Rycroft: I will start on that one. As you know from the planning
that we are doing through the 313 workstreams, Departments are obliged
to cover all scenarios, which includes a no-deal scenario. So the question
is this: do we know what would need to be done in order to ensure the
country can still function at the extremes of no deal? The answer to that
question, I believe, across the majority of the things that would pertain in
that space, is that we have identified the things that would need to be
done.
Now, there is a whole stack of decisions that would be taken in order to
get into that space. Clearly, a lot of those decisions would need to be
taken by Ministers. There is a legislative programme, which is live as we
speak and which would need to complete, in order to ensure that the
capabilities were in place, for example the legislative authorities to run the
border, customs, sanctions, trade and what-have-you, but we know what
would need to be done. It wouldn’t necessarily be entirely comfortable in
all those spaces, but we know what would need to be done, and what

decisions would have to be taken, and that is the result of the 18 months
or so of work on the work steams.
Q27

Chair: Right, you know what needs to be done. Are you confident that
every one of the Departments you are monitoring is up to speed with
actually doing it?
Philip Rycroft: I am confident that every Department knows what it has
to do. Clearly, as John has pointed out, there is a long road to go in
turning some of those plans into reality on the ground, in terms of the
delivery of those plans. That will be the challenge next year—ramping up
the pace to ensure that those plans, where necessary, come off the page
and turn into delivery.

Q28

Chair: So is there any particular Department that you are concerned
about?
Philip Rycroft: No, I wouldn’t say there is any particular Department. I
think there are some groupings of projects which are tougher than others.
Indeed, the Committee has identified one of the groupings of toughest
projects, which is around the border. That is where you have a number of
Departments, as you know, because you have had a session on that and
produced your Report. There are a number of Departments involved in
that, and a number of interrelated issues. It is the one domain where in
terms of infrastructure, there will be a requirement for things to be built
and IT projects to be put in place.
Properly, all the border issues are the portfolio priority issues that we keep
the closest eye on, because they are the most complicated and the most
interrelated domain. Also, clearly, it is not just the management within the
UK context; there are also lots and lots of dependencies into the
negotiations as well. That is the sort of thing that we, in prioritising our
work, will put a particular focus on.

Q29

Layla Moran: Mr Rycroft, I am curious. We are now at the point where
we are moving into a new phase, and you are talking about ramping up.
What have you learned so far from the workstreams that have been
ongoing to this point that you would like to implement in the ones coming
forward?
Philip Rycroft: That is a good question. It is a sharp focus on the world of
the real, if you like. People need to get their head around what the
realities are of the world we are in now, what the negotiating objectives
and negotiating realities are and how to translate the outcome of the
negotiations, whatever that is, into outcomes on the ground. It is
Departments knowing what they have to do, focusing on that and turning
it into plans that can actually be delivered. At the end of the day, this is all
about focus and making sure that the Departments have a very, very clear
line of sight on what needs to be done.

Q30

Layla Moran: Do you feel you have had enough on-the-ground oversight
of what the Departments have been doing? Do you feel you are on top of
each Department equally, or is there a range there?

Philip Rycroft: Yes. You might ask Departments that. We have a very
close working relationship with Departments, not just in this space. This is
not the only thing that DExEU does. Obviously, we have to prepare for the
negotiations, and we have a big engagement strategy working with the
devolved Administrations and so forth. We have multiple points of contact
with Departments.
In this and other spaces, we have a pretty robust process of assurance in
place. Twice in the course of this year, Departments have been brought in
to update the Cabinet Secretary on where they have got in their planning
processes, which has been enormously helpful in terms of sifting out the
big issues and ensuring that Departments are doing the right thing to get
into the right space.
We recognised that we needed to up the momentum of that a little bit and
bring Ministers into the frame, so the inter-ministerial group was created,
designed to look at some of the most significant issues with Ministers in
the room. There are Ministers from DExEU—clearly, it is chaired by the
Secretary of State for Exiting the EU—and Ministers from the relevant
Departments brought into the room as well. That is a classic Whitehall way
of ensuring that sufficient attention is paid to these issues, but also, from
our perspective, ensuring that Ministers from across Government clock
where the major issues are and understand the sorts of decision that need
to be taken now and into the future.
Q31

Layla Moran: When was that group formed?
Philip Rycroft: The IMG has met, I think, about seven times now. That
came together about two and a half months ago.

Q32

Layla Moran: And it is meeting weekly?
Philip Rycroft: It is meeting weekly at the moment, and hopefully will do
so into the foreseeable future, because there is a lot to do.

Q33

Chair: That sort of implies to me that everything is not going quite as
smoothly as you thought it was. Generally, when Ministers get involved it
implies to me that there are difficult decisions that need to be taken that
the civil service itself can’t. What is actually happening?
Philip Rycroft: I don’t think one follows the other. Of course Ministers
have to be involved, because there are some very big decisions to be
taken right across the programme. To take some live examples, absolutely
central to the programme are various pieces of legislation that have come
through the system. Ministers are intimately involved in the development
of that legislation and those legislative propositions, and in taking them
through the House. Ministers, both departmentally and collectively, have
been and will continue to be involved in this process throughout.
That will continue, because we are dealing with very big things that are
very important for the future of the country. Frankly, I would be very
surprised if Departmental Ministers were not familiar with and engaged in
the detail of all the workstreams that pertain to their Department. My
sense is that Ministers have been exposed to all of these plans and know

what is going on. This is an absolutely central part of what every
Department has been doing and will continue to do in the months ahead.
Q34

Chair: Come on—both of you have given us pretty rosy answers all the
way through this hearing. Will either of you tell us what is not going right
at the moment?
John Manzoni: That probably falls to me.
Chair: Yes, let’s try you, Mr Manzoni.
John Manzoni: Well, I’ve told you my view, really.

Q35

Chair: Let me preface that and put you on the spot a bit. When you wrote
to every Government Department offering IPA help, only four
Departments responded. That sounds a bit complacent to me, so that
implies that things are not entirely going right.
John Manzoni: I sense you’re ramping this up. We did not actually offer
IPA help.

Q36

Chair: Well, that is what the report says.
John Manzoni: I think the letter that you are referring to was the
prioritisation process of the GMPP. Is that right?
Caroline Flint: Yes.
John Manzoni: That’s what four people replied to. That is an interesting
conversation and I know that Tony, the head of the IPA, then went round
and had various conversations. I think we are learning that the system
takes time to build into the levels of definition for project definition and
resourcing. As Philip rightly said, everybody knows what the issues are,
and by the way, the IMG is making important decisions in order to unblock
those issues.
When you get to building stuff, it will slow down. We have to get the right
people into the place to do the building, and increasing levels of definition
so that we can get clear. As I have hopefully said clearly, we have to keep
building that momentum. I now see that beginning, which is very good. I
wish we were ahead of ourselves, because we would be even more
confident, but we are not; we are where we are.
On hiring, we have the structures; now we have to get the definition of the
subset of the 313 projects to get things moving. I also think that there are
associated issues—for instance, the civil service cannot do all of this.
Sometimes the private sector has to do it. That is another issue and that
will not be straightforward, so there will be all sorts of issues associated
with that—how clearly can we go and communicate. Those are, of course,
complicated and sensitive issues. One does not want to end-run that, to
overdo it, or go too early. All of that is part of these judgments.

Q37

Chair: But given the fact that this is extra work on top of the
Department’s normal work, is it really going to cope with all these
demands—these 313 workstreams—or will there not need to be some

reprioritisation? Reprioritisation involves deprioritisation of some existing
tasks. Isn’t that a fact?
John Manzoni: It would be inconsistent of me to sit here and say that we
do not need to prioritise the work. There is already a lot going on, and
there is no question in my mind that when we come to implementation we
will need to prioritise. Quite a lot has already been done, and it has
happened in the legislative agenda. That has been prioritised; we have put
eight or nine Brexit-related pieces of primary legislation through the
House. As I have already mentioned, if you add it up, about 1,000 people
have been moved across the system after the establishment of these two
Departments—4,500 people went into these two Departments, some of
whom came from the outside. Since then, we have moved about 1,000
people across the system. They weren’t doing nothing. Whatever they
were doing has stopped, and they are now concentrating on Brexit.
We are already seeing this in certain Departments—I think you heard Jon
Thompson sit here and talk about his list of 250-odd projects that he is
going to take to Ministers to start a prioritisation process. DEFRA has
moved and deprioritised a bunch of transformation that they were going to
do, because since 80% of their business is now Brexit, they have to start
reprioritising. These things are happening in lots of tiny ways, as well as
some of the big ways that I have mentioned. Those things are going to
become increasingly important, because the critical resource in all of this
will, I believe, be technical resource, project management bandwidth and
senior leadership bandwidth to do all of the things. We have not got to
that wall yet, but it is coming.
Q38

Chair: So you have had serious conversations with each Department, and
you are satisfied as a result of those conversations that they are going—
John Manzoni: Starting.
Chair: Starting. So by the time you give us this update in June, hopefully
they will have got there.
John Manzoni: It is a continuous process. I think you are going to see
this all the time.
Chair: But given that the tempo of these negotiations is going to ramp
up in the next six months, by June, they will need to have coped with
that ramping up to make sure they have the priorities in place. Clearly, in
the next six months, you are going to have to have some pretty serious
conversations with the Departments to make sure the resources match
the tasks.
John Manzoni: Yes, I agree with that. What I am trying to convey to
you—I know it is not a terribly satisfying state of sense, but actually it is
already happening. It does not happen at the headline stuff, because that
is the headline. It happens down there somewhere, and that is why we
have to put the processes in place. As I say, I think it will be, in the end,
resources. Today, it is not money; it is resources—skilled resources.

Q39

Caroline Flint: I want to come back to your question, Chair. You are

right, Mr Manzoni, that the issue around the four Departments replying
was in response to the Infrastructure and Projects Authority urging
Departments to prioritise their programmes to create space in an already
full portfolio for projects. Only four Departments actually responded to
that. While they are important Departments—DEFRA, BEIS, the
Department for Communities and Local Government and the Department
for Transport—did you follow up on that at all, to find out why other
Departments had not responded formally? The IPA is doing a job to both
support and provide assurance that major projects are being handled
correctly. Did you follow that up?
John Manzoni: Tony did follow up, I think. I think there have been some
conversations, and it has been an involving conversation, about what the
best way is to get into this prioritisation conversation.
Q40

Caroline Flint: So you did follow up, and you heard that only four
Government Departments had responded to the request from the IPA?
John Manzoni: Yes.

Q41

Caroline Flint: Are you aware whether any other Departments will now
formally respond to the IPA?
John Manzoni: I don’t think it is the right question.

Q42

Caroline Flint: You don’t think it is the right question?
John Manzoni: No.
Caroline Flint: Do you mean it wasn’t the right question by the IPA, or
it’s not the right question from me?
John Manzoni: They were asked to rank GMPP projects, but actually it is
not the GMPP projects that need to be ranked. It is the totality of what is
going on in the Department that needs to be ranked. It’s business as
usual. It’s the GMPP. It’s the manifesto commitments. It’s the
transformation activity—all of that. You can only, in the end, prioritise
when everything is on the table, because if we look down just one lens, it
is very hard to prioritise. That is what we learn. Now we are in a
conversation with the six most affected Departments about how we do
this. In fact, all the Departments, through the SDP process between now
and March next year—if you remember, that was introduced a couple of
years ago. That is now the vehicle through which we bring together the
required outputs and the available inputs. That is the essence of that
process.
We have to now leverage up that planning process so that a Department—
it can only be an accountable person in a Department. Nobody from the
centre can say, “You’ve got to do that.” Only the people who are genuinely
accountable can sit with the totality of things they’ve got to do, rank them
and say, “This is how I’ve got to do them.” That is where we have got to.
This conversation has developed. Some of those things on the GMPP are
affected by Brexit. Is the M20 going to have a carpark or not? That is a
project on the GMPP. Universal credit will be impacted by the outcome of

these negotiations about who takes the benefits. These things are already
happening all the time. But I think that the answer to your question is that
we are now in a much more serious conversation about prioritisation.
There is a tendency to say, “We could just look at this”. That is actually
why the STP process was introduced, so that we can now use it. We have
to try to use it and we are not very good at it yet.
Q43

Caroline Flint: Will that information, about what the prioritisation will be,
be made more public when it is available?
John Manzoni: We will be publishing the 2017-18 STPs any minute now,
as you know, and we will, in due course, publish the others—a public
version. We cannot have the total conversation about this because it is, of
course, internal space. There will be public versions of the STPs available,
yes.

Q44

Chair: Mr Manzoni, you hinted at this there. Given the lead time of some
of these infrastructure projects—things like roads to Dover and so on—
are you really on top of the Department for Transport, and all the other
Departments where there is a significant lead time to bring in those sorts
of projects, so that we are not left on the day we leave the European
Union, with the transformation period, or whenever it is, with the country
not being able to function properly because the infrastructure has not
been put in?
John Manzoni: It’s true to say, and I think you heard John and the team
here the other day say, that it will not be the case that all the
infrastructure for a fully functioning border and an end state will be in
place by March ’19. That will not be the case—it can’t be—but enough will
be in place. As it happens, he has a CDS system in place so that riskbased decisions can be made. It is also true that where things are not
place by March ’19, they have been very helpfully flushed out through the
DExEU process in ministerial decisions and discussions. So people are
aware and are making risk-based decisions. Where builds will not be
complete by March ’19, we should not take our foot off the gas. Of course,
if there is an implementation period or a transition period, or whatever
you want to call it, that will be helpful. In terms of building things, there is
always going to have been a period from now to when these things are in
place—they will not all magically finish in March ’19. There will be a
process, but on the decisions that have to be made to make us
successfully leave the European Union, those decisions have been
identified and are being flushed out and taken.

Q45

Chair: Let me press you a little harder on this. You talk about this
ramping-up phase. I am just wondering, given the lead-in with some of
these projects—physical infrastructure, IT or whatever—whether the
ramping-up has been done quickly enough and whether we are now
going to be in a terrible muddle to catch up in time.
John Manzoni: I didn’t answer your earlier question to Philip. A very wellknown and successful chief executive has said, “Only the paranoid
survive”. We should always be paranoid about whether we can get these
things done in time. From what we can see today, we will be in a

satisfactory position by March ’19. That does not mean to say that the
plans might not change or that something might not go quite according to
plan, in which case we shall have to deal with that as it comes. I am not
sitting here saying, “Look, this is easy. We’re going to get this right”, but
let’s be real: as far as we can see today we will be in a satisfactory place
by March ’19. Personally, do I believe that a few of those things will
change and there will be some bumps on the road? Yes, I do, and we need
to continuously focus on it and continuously deploy all the expertise and
skills we can in order to get them done in time. They won’t all be done
neatly on 31 March ’19. They won’t all be done like that.
Chair: Thank you for that candid answer.
Q46

Layla Moran: For clarification, Mr Manzoni, you just said that that there
were six Departments you had identified as having top priority, but on
page 10 we have seven. Which six are you talking about?
John Manzoni: It is moving all the time. I would list as probably the ones
to concentrate on: BEIS, DEFRA, HMRC, the Department of Health and the
Department for Transport. That is five, and now you can take your pick:
DWP—
Philip Rycroft: DCMS.
John Manzoni: DCMS has a lot of things going on too. It’s just a question
of how you prioritise.

Q47

Layla Moran: But that’s not even on this original list. So there is a top
tier of Departments, if you like. What about all the others? What are you
doing to help them engage with the process?
Philip Rycroft: It depends on which perspective you are looking from. If
you are looking at this from domestic preparedness, any Department that
touches into EU business that will change as a result of exit will be
responsible for an element of the workstreams. I can’t remember the
precise number, but is it 19 Departments that we are covering? Some of
those, like BEIS or DEFRA, have huge exposure and some have maybe two
or three things that they are concerned about. So we are not
distinguishing per Department, if you like; we are worrying about this as a
workstream project-driven enterprise. We need departmental owners;
ultimately, we need owners to take the workstreams and what flows out of
them forward. This touches on a huge part of Whitehall. In terms of our
interaction with Departments, we are talking to multiple Departments day
in, day out across the whole range of DExEU work because of the
complexity and the scale of the operation that we are now engaged in.

Q48

Luke Graham: Mr Manzoni, to pick up on one of the points that you
made about the projects coming online for 2019, I appreciate that for
some it may not be that everything clicks in smoothly in 2019. To reflect
on some of the outcomes from our Report, “Brexit and the borders”, have
you made, or are you in the process of making, recommendations for
things such as extra funds for CHIEF—I think they are asking for about
£7.3 million to bring it up to capacity—or for implementing infrastructure

for roads and car parks, which we are virtually certain will be needed
whatever Brexit outcome we have, to get that done now—to start digging
and implementing now?
John Manzoni: This is an excellent opportunity for my friend Mr Bowler to
answer that question, because he has the money.
Chair: I was wondering when he would have something to say. I was a bit
worried, but I have some questions for him.
James Bowler: Great. We have funded HMRC in three ways to do with
Brexit so far. In the spending review ’15, we funded them to update their
CDS—customs declaration service—prior to Brexit. They needed to update
the system anyway. In ’17-’18, we funded them to enhance CDS and
prolong CHIEF. I think you had a particular debate on borders about
whether they had got all their money in that. Of course, one thing the
Treasury does is work out when they need their money as well as how
much. They will need some of that money for CHIEF next year as well as
this year, which I think is an issue in place. We also funded HMRC in the
recent Budget for two things. First, the transformation programme, which
is going a bit more slowly than previously, as Jon Thompson said to you.
Secondly, we funded them in the Budget for some spend to raise revenue
issues that are not relevant to that. So there are three chunks of funding.
HMRC will be one of the larger recipients of future funding. The Budget set
out £3 billion in 2018-19 and 2019-20 and, for all the reasons that
colleagues here have said, HMRC will be a substantial recipient of that.
Q49

Chair: Mr Bowler, how much has it cost so far to implement our exit
preparations?
James Bowler: In additional funding to budgets, it has cost £700
million—£412 million to set up DExEU and DIT, and just over £250 million
of spending in 2017-18.

Q50

Chair: Has that money come from the contingency reserve?
James Bowler: The money to set up DExEU and DIT was in the autumn
statement 2016, which was money provided as we worked out where all
the funding lay in that fiscal event. The money for 2017-18 has come from
the reserve, yes. You will be aware that the Budget of two weeks ago
allocated—

Q51

Chair: I am coming on to the Budget. To stick with the contingency
reserve for this year, how much has come out of that?
James Bowler: Just over £250 million.

Q52

Chair: Right. Then we get to the Budget announcement of £3 billion,
which you have already told us about. That is £1.5 billion for next year
and £1.5 billion for the year after. How will the Treasury allocate that
money?
James Bowler: It is being allocated by a process led by the Chief
Secretary to the Treasury. The process essentially works in three parts.
The 313 workstreams work through with Departments. That is stress-

tested by the Treasury and the Cabinet Secretary in the stocktakes we are
taking to work out the timing of the critical paths in those workstreams.
Departments then bid into the Treasury for additional funding. The Chief
Secretary leads a process in that—and I can tell you more if you want
about what she is looking for as she does that—and allocates money
accordingly, so she is fitting it to those critical paths that are linked to the
workstreams. After allocation, there is a process of ensuring value for
money, which is around business cases for the larger projects.
Q53

Chair: I was coming on to that. What mechanism will you have to report
to the Comptroller and Auditor General and to this Committee on how
that money has been allocated?
James Bowler: We will set out the 2017-18 allocations very shortly as
part of supplementary estimates, because it is money coming from the
reserve and that is where you report. Your border Report has some
recommendations about us potentially improving our business model. The
Chief Secretary has discussions with the Department that are well under
way on that 2018-19 allocation. She hopes to conclude those discussions
ahead of the financial year 2018-19, which is a major change from last
year. I would imagine that she will set those allocations out to Parliament
when she has made them.

Q54

Chair: So you are anticipating her making a verbal, oral or written
statement sometime before the beginning of the next financial year?
James Bowler: Yes.
Chair: Thank you, that is very helpful.

Q55

Luke Graham: Mr Bowler, I appreciate your response to my previous
question to Mr Manzoni, but I asked a couple of specifics and you gave
me very general answers. The first specific I wanted to ask was about
where we have projects ready to go, where we know that it is virtually
certain that money will be needed. This is specifically to do with the extra
funds for chiefs to give it the capacity to process the increased number of
transactions in the absence of the CDS programme being ready for what
a future situation might need. Certainly in terms of the base
infrastructure, such as roads and car parks, have we got
recommendations going to Ministers now so that we can start digging and
setting those systems up so that we do not have any problems with those
things—they are the blinking red lights for business—across the country
in 2019?
James Bowler: Are you talking about the funding of them?

Q56

Luke Graham: Yes.
James Bowler: When Departments told us what they needed for 201718, they also told us what they would need in future years—particularly
2018-19—so we have that number. We have that funding allocation, and
that is what we use to set what we think we need going forward in the
future. On those big projects you talked about, there is a business case
process we will go through to ensure we get value for money, but

Departments are planning on the basis of those going ahead. They are
planning on the basis that the things that are needed on the critical paths
that come out of their workstreams need to go ahead. With all the things
that my colleagues have been talking about, they are working on
delivering along those critical paths. The issue around funding is often a
timing issue about when that money is needed in which year.
Q57

Chair: Given Mr Rycroft’s earlier answer to me about being confident that
he has scoped these 313 workstreams—others will of course come
along—are you confident that the £3 million announced in the Budget is a
sufficient sum to deal with all the tasks that need to be done?
James Bowler: I am. The money we allocated in terms of the Budget is
the amount that Departments are telling us they need in 2018-19. They
had two goes at it in 2017-18, and it is the money they say they need. At
the Budget, the Chancellor made it very clear that he would allocate
whatever is necessary and that if the real amount is over and above that
figure, he would allocate more money. We are confident that we have
made provision for what Departments have told us they need at the
moment.

Q58

Chair: Paraphrasing the Prime Minister’s words, she said that no task
would not be done for lack of resources.
James Bowler: The Chancellor said that in his Budget statement.

Q59

Gillian Keegan: I do not think the critical resources will necessarily be
money; they are going to be people and skills. You are going to be
looking for tech and digital skills and project management skills that are
scarce anyway. Have you done any assessment of how you are going to
get these skills? As you said, the open market will be very competitive.
Are you so relaxed because you are relying on third parties? Is that why
you are relaxed? If I had this challenge to build a team with these skills
that are very scarce, I would be a little more concerned.
John Manzoni: I am just practised at looking relaxed. I may not be
relaxed, and I do not think we should be relaxed. I think we should be
focused on it. I think you are right: the critical thing will not be money. By
the way, nothing is being held up in terms of money today; it is about the
definition of the projects or the allocation of the resources. That is where
we are at. The answer to your question is that we have done what we can.
We have talked to multiple suppliers both in the project space and in the
technical space.

Q60

Gillian Keegan: Are you talking about recruitment?
John Manzoni: About access to large amounts of resource if we need to.
We have 12 or 13, but I can’t remember what they are. I could look them
up, but there are 12 or 13 routes to market for technical resources. In the
project space, we have been in discussions with our partners in the private
sector to see what can be done. In some senses, they were sort of ready
for this rather earlier than we were ready to ask. That is why we are now
getting to the level where I believe in the next six months we will be very
much more clear, and I think that will continue to build. So I think we

have done what we can to be ready to prepare the market and to say, “We
are going to have a challenge here and we are going to need to use all of
the resources that you can supply us.” There will be all sorts of
frameworks, access to consultants, partnerships with big strategic
suppliers and straight hiring out of the market.
A lot of work has been done over the last few years in terms of trying to
understand. As we deploy, for instance, a technology function across the
system, everybody is hiring technologists into different roles, paying them
different amounts, and calling them different things. We have deployed a
system that has taken the best part of eight months to get done. A set of
job families, technical job families, has 37 roles. Those are now deployed
across the system or are being deployed across the system so that we
have a framework through which to hire these people. This is a lot of
groundwork and spadework that has gone on. The same is happening in
the project space, where there are 19 roles that have been defined across
Government. Competency levels, pay structures and all of those have
been defined. Similarly in commercial, this is a lot of work that has taken
more than a year to do, which is, if you like, spadework ready for the sort
of thing that we now are facing.
Q61

Gillian Keegan: Of the 313 workstreams or mini-projects—potential
projects I guess is what they are—how many have third-party
dependencies?
John Manzoni: We have looked across what we can see today, and there
are probably between 80 and 100 of those that have either commercial or
technical or both sitting in them. Some of those will be legislative. That is
what we can see today. I think that will change and will move, but there
are about 80 to 100 that we can see in the highest priority projects. There
will be a long tail that will probably need some help as well, but, for the
125 or 150 top priority of those 313, about 80 to 100 of them require
commercial or technical or both.

Q62

Gillian Keegan: So 150 are top priority; so over 150 are what? Should
we not worry about those? You had 313 in total and 150 are top priority.
What are the others?
Philip Rycroft: A lot of the tail, if you like, will be negotiations-related, so
it is about achieving a particular outcome for the negotiations that then
sets a policy frame. The management of that policy frame would fall into
reasonably traditional civil service policy management.

Q63

Gillian Keegan: More business as usual. So 150 are top priority, of which
80 have got technical build requirements?
John Manzoni: That is what we can see at the moment.

Q64

Chair: Mr Bowler, coming back to you, in your answer to me about the
contingency reserve and the £250 million, was that simply taken from the
contingency reserve or was there a ministerial direction?

James Bowler: It was taken from the reserve. We have a reserve in our
departmental expenditure limits for unforeseen circumstances, and this
was a good example.
Chair: Okay, fine.
Q65

Caroline Flint: Sticking to the money side of things, on page 16 of the
NAO Report, “The Department for Exiting the European Union and the
centre of Government”, there is a really helpful diagram, Mr Rycroft, that
shows how you are working with Departments to collect information to
inform the workstreams, presumably, and to identify better how they will
be impacted. As part of this information-gathering exercise, are you
asking Departments to put a price tag against the different streams of
work to inform negotiations, particularly, for example, where we will
continue to partner with the EU on certain areas? What might that cost?
In areas where we might not be partnering with the EU and going it
alone—let us say on rural payments—what might be the additional cost
within the UK on what we are doing at the moment? Are you breaking
that up so we can have a better idea and see clearly what the final price
tag might be?
Philip Rycroft: In so far as these workstreams relate to the negotiations,
clearly, an understanding of the financial relationship in that context is
going to be important. All this work feeds into our broader negotiation
strategy; understanding the options in a negotiating context clearly has
some quantification as well. The net sum, in terms of the relationship
between the UK and the EU looking forward, will obviously depend on the
outcome of the negotiations. There are some big expenditure areas,
particularly the common agricultural policy and structural funds, where
there are decisions to be made about the continuation or otherwise of
those policies on a domestic basis.
The money side of this applies rather differently depending on which
policies and workstreams we are looking at. It will not all sum to one
amount, because we are talking about very distinct elements of policy, but
it is embedded within the work that is going on.

Q66

Caroline Flint: Do you believe that at the end of this process, when we
exit, whatever final bill is paid to the EU—I am not going to get into how
much that should be, or anything like that—Parliament and the public will
be able to see very clearly what we are paying in and what for, as well as
what we have to pay because we are outside the EU and what we are
doing differently, in terms of what the Government needs to provide for
services that we might not have had to worry about before?
Philip Rycroft: Clearly, it is very difficult to put a price tag on those
things—

Q67

Caroline Flint: I am not asking you to do that. I am asking whether we
will be able to see it clearly.
Philip Rycroft: On the first one, clearly, anything done in terms of the
relationship with the EU will be absolutely transparent in the public view.

On the shift in terms of what we need to do domestically, all those things
will have to be priced through normal departmental procedures and so on.
All of this stuff will be, as public expenditure is generally, transparent and
in the public domain.
Chair: Did you want to ask about communications and the LGA?
Q68

Caroline Flint: Yes. At the moment, they get something like £8.4 billion
in UK-wide funding towards local government. I am really interested to
know what is being done to ensure good communication back and forth
with local government. Obviously, they rely on the financial resources at
the moment, but there is also a possibility that they will have more of a
role in the future, given that they may not be part of the committee setup in Europe.
Philip Rycroft: That is a very fair question, and it is allied to the work
that we do with the devolved Administrations, which face many similar
issues. It is about money, but it is also about who does what post-exit,
where the powers lie and where the powers might rest. Different bits of
Whitehall working with DExEU are very closely engaged with local
government in England, but also with the devolved Administrations, to get
a common understanding of what policy domains will be impacted. It is
more relevant at a higher level for the devolved Administrations than it is
for local government in England, but nevertheless very important for local
government as well.
There are some very critical questions there about what the domestic
successor policies are to those that have hitherto been wrapped up in our
membership of the European Union: notably, for local government,
structural funds. That is part of the policy thinking going on in
Government, and a critical part of that is understanding where local
government is, what their views are on it and how they want to see this
taken forward once we leave the EU.

Q69

Caroline Flint: What arrangements are set up at the moment—parallel to
the devolved Administrations—in terms of speaking to local government,
not just via CLG?
Philip Rycroft: CLG do lead on that, and it is part of their job. I have met
the LGA on a number of occasions, most recently a couple of months ago,
to keep in touch with that work. There is also contact with the Mayors as
well, at ministerial as well as official level. That is part of our work
programme and of our general engagement, and it needs to carry on into
the new year and into the foreseeable future. I value that enormously.
While CLG is the lead Department for local Government, having that direct
contact so that we can hear directly is enormously beneficial to us in
DExEU. The same applies with the devolved Administrations.

Q70

Caroline Flint: Finally, will you be looking for a replacement for UK local
government’s more formal advisory role, not just when it comes to the
EU Committee of the Regions, but also with reference to the ECJ? Will
that be replaced, in terms of our domestic infrastructure?

Philip Rycroft: I do not have a precise answer to that. Where there are
gaps in the infrastructure and people feel that a mechanism that allowed
them to do something is no longer in place, clearly we have to work out
what that means for future relationships. That is something that
colleagues in CLG will be thinking through, but again, we are very ready to
hear from the LGA and others should they wish to put different or
successor arrangements in place.
Q71

Bim Afolami: Mr Manzoni, you mentioned a business leader—I forget
which one—who said, “Only the paranoid survive.” I then thought of
Rahm Emanuel, the US politician who said, “Never let a crisis go to
waste.” We have talked about all the problems and all the things you are
trying to do to deal with them, so I will not rehash all that, but to what
extent do you think we can be left with a better civil service going
forward? In this Committee, as you know, we spend our whole time
looking at project delivery; we are constantly raking over things with
senior civil servants, asking “Why did this not happen?” or “Why was
there overspend here?” This delivery capability that we are building by
necessity—to what extent are we going to keep that within the civil
service? On the one hand, you do not want to stress that we now have
thousands of permanent staff who we will not know what to do with. On
the other hand, I think we will need to keep some of this stuff if we are to
have a better civil service going forward across the board. To what extent
has that thinking gone on?
John Manzoni: For your reference, it was Andy Grove of Intel. The
answer to your question is that I agree with you: we need to figure out
how to use this moment to accelerate a set of changes that the civil
service has been putting in place for the last few years. That is really what
I am spending a lot of my time doing, to try to rebuild execution,
commercial or other skills across the civil service that I think have reduced
over the last decade. That is why I made the comment, “Thank heavens
we have a structure that we can now leverage”—for instance, to do the
central campaigns and have a grip across the system. That is why I can
tell you that there are 3,750 vacancies across our system. We would never
have been able to tell you that three years ago; you would have had to
ask 28 different Departments.

Q72

Bim Afolami: Each Department would have done its own.
John Manzoni: I was reflecting yesterday that the builds that are starting
to happen across the system are happening in an agile way, and civil
servants are part of that. If that had been done three years ago, it would
have been outsourced to a Capgemini or an Accenture, and they would
have done whatever they do, but there is a very different process going on
now.
So I think we are making progress. The question is how we use this to
accelerate that and to recognise those things. That is indeed a
conversation that we are having, and I think it is generally being
recognised. It is never easy or straightforward, because introducing a
different way of working into any system—especially one as big and proud

as this one—takes some time and does not always go well; I have been in
front of this Committee talking about things that have not gone so well.
But I think in general it is helpful to recognise that development, execution
and project skills, as well as commercial and other skills, will be useful in
this process. We really must take that as an opportunity.
Q73

Bim Afolami: I would like to move on to how this actually works and who
is in charge. Forgive me if I have got this wrong, but it seems that DExEU
is really the main co-ordinating Department—the quarterback, so to
speak—that looks across the whole of Whitehall, figures out who does
what and works out the dependencies and where they go. You then have
the Cabinet Office, No. 10 Downing Street and the Departments. Could
you explain, maybe by using an example, how it all fits together? From
the outside, it is quite hard to see who is actually in charge. Obviously
the Prime Minister is ultimately in charge of the Government, but from a
day-to-day perspective, how does this work?
Philip Rycroft: You are quite right—I am not quite sure where the
quarterback comes in; my sporting analogies aren’t that strong. In terms
of the DExEU role of co-ordinating this across Government, it is absolutely
our job, and not just in this space but on a number of other fronts as well.
As the Chair asked earlier, have we clocked all of the issues that are
germane to this work? Have we found out who is responsible for those and
allocated that responsibility, even when things cross departmental
boundaries, so that there is clear ownership of that? It is our job to keep
on top of that, so we work with the Cabinet Secretary and with Ministers
to ensure that there is accountability in Departments for them to take
forward their work on the workstreams.

Q74

Bim Afolami: In that sense, the first accountability is you, ultimately, as
permanent secretary, and then the Cabinet Secretary supporting you
dealing with other Departments.
Philip Rycroft: Exactly. The coherence of the whole—that is the DExEU
job, in terms of our managing the strategic approach to exiting from the
EU. But of course we can’t hold the responsibility for the actual delivery of
all of those workstreams, and that’s where Departments come in.

Q75

Bim Afolami: So what is the role of your predecessor, who is now at the
Cabinet Officer, in that context?
Philip Rycroft: It is a slightly different frame, if you like, because Olly
Robbins, who is my predecessor, was also, while he was running the
Department, the Prime Minister’s key official adviser on exit issues. He
was her Sherpa to the 27 and the lead official negotiator. That was quite a
big job in its own right, so the decision was taken that he should focus
solely on that; the decision was taken that I should become permanent
secretary in DExEU, having been, if you like, the understudy for six
months or so as second permanent secretary.
My job is very clear in terms of supporting Mr Davis as the Secretary of
State for Exiting the EU in that cross-Whitehall co-ordination role, to
ensure that across all the parameters of exit we have a handle on that,

but also supporting Olly Robbins and Mr Davis in the negotiations as well.
That split of responsibility is very clear and Olly Robbins is very focused
and has spent a lot of time, as you can imagine, in Brussels and in other
capitals over the last few weeks on the negotiations themselves, given the
support and advice he gives to the Prime Minister in that space.
As for the relationship with Departments on the preparedness for exit, that
falls really to me, in the DExEU context, to work on that with
Departments, and that is a big part of my job as permanent secretary.
Q76

Bim Afolami: I suppose that, in broad terms, there were two ways that
you could have structured this. You could have taken it the way we have,
which is a comparatively small co-ordinating function at the centre, with
Departments
really
still
implementing
on
their
departmental
responsibilities. An alternative would have been creating a big
Department that is at the centre to do everything, and everybody left
outside that would do as is. So why was that decision taken in the way it
was?
Philip Rycroft: That is a very fair question, and I can’t answer precisely
why the decision was taken when it was taken, but I can speculate in
terms of understanding the way that Whitehall works generally—
Bim Afolami: We like speculation.
Philip Rycroft: That’s fine. If you look at this not only in terms of the
preparedness but in terms of the negotiations, and if you look at the depth
of expertise that is required—let me take just one domain that is germane
to both, which is fisheries. In order to handle that negotiation, or the
negotiation that might be coming in the future, and in order to think
through all the dynamic of the UK coming out of the common fisheries
policy, that requires folk who understand their fisheries policy. I have dealt
with fisheries in the past; I know enough to know how much I don’t know
and how complicated that is.
Trying to draw all of that expertise into the centre would have been an
extraordinary challenge, and the risk is that we would have lost expertise
in that transition. So, it makes a lot of sense to have a Department that is
co-ordinating at the centre—and, by the way, drawing on people from lots
of different Departments, so at least we have a good insight into all those
different policy domains—but allowing the expertise to rest in the line
Departments. They have built that up in many cases over many years—
both the individuals who might be involved and, if you like, the
departmental memory. That seems to me to be a sensible approach to
take, and it is certainly the approach that we will be following as we get
into the deeper negotiations.

Q77

Bim Afolami: So there isn’t a plan to draw more and more people into
DExEU?
Philip Rycroft: No. We have just gone over the 600 mark. It is something
that we keep under live review: what should the size and shape of the
Department be, looking forward? Don’t forget that every good person we

take from another Department is our gain, but their loss, so it is about
getting the right balance of where the expertise lies.
Also, from my point of view managing the Department, there are costs in
terms of managing growth, so we have to find the right balance. That is a
very active discussion that I have with my senior team all the time,
because in a sense DExEU is like a very big project, and we need to make
sure that we are fit for purpose at any moment in time across the duration
of the project. We will keep that under review, but at the moment my
assumption is that DExEU’s co-ordinating function will continue into phase
2 of the negotiations.
Q78

Bim Afolami: We spoke about Olly Robbins and what he is doing with the
negotiations, but other than him, what else are the Cabinet Office doing
in this context?
Philip Rycroft: John’s team obviously has the function of supporting all
the work for the delivery of the projects as they come on stream. There
are other bits of the Cabinet Office that we work very closely with, such as
the team in UK Governance Group, which I know well, that is looking at
the internal UK issues around Brexit. Primarily, they are looking at the
relationships with the devolved Administrations, and what will happen to
the powers returning from Brussels. There is another meeting of the JMC
on the European negotiations tomorrow to continue that relationship with
the devolved Administrations. To understand the constitutional devolution
consequences of all of this, we work extremely closely with that team.
We also obviously continue to work very closely with the European
domestic secretariat in terms of the management of Government business.
How do we make sure that all the Brexit-related demands are in the
Government business programme, that they do not overwhelm everything
else, but that they do find their proper space?

Q79

Bim Afolami: To what extent are the diplomatic service involved, or are
they simply supporting the Cabinet Office on the negotiations side?
Philip Rycroft: No. UKREP, the permanent representation in Brussels,
reports to me. That is part of the team, but we also work very closely with
the Foreign Office across a whole range of different elements of this. Think
about the work that we need to do around third-country agreements, and
our relationship with third countries with which we already have deep
relationships—sometimes through the EU, sometimes bilaterally. How do
we manage that transition over time? The DExEU team works extremely
closely with the Foreign Office on that.

Q80

Bim Afolami: That is very helpful and interesting, but I suppose what I
am getting at is, if a Department is really suffering, or there is a project
that everybody is worrying is just not going to happen, who is the person
within Government who ultimately cracks the whip and says, “Nope.
We’re going to have to do something major to fix that.”?
Philip Rycroft: That is really driven through the relationship that we have
ultimately with the Cabinet Secretary. The stocktake process that we have

driven has allowed the Cabinet Secretary to drill very deep into the
portfolio of projects, Department-by-Department; to challenge them not
just in their own right, as a suite of projects, but against business as
usual; and to ask precisely the question that you are asking—is the
Department up for the job that it has now, and will it be able to sustain its
work into the future?
Q81

Bim Afolami: If the answer is no, what do we do about it?
Philip Rycroft: Precisely. The answer occasionally is that without
additional resource we are going to struggle. What is the response to that?
Well, you have seen the response in the way that extra resource has fed
into Departments to help them to cope with the challenges that they have.
We hope never to reach a point when a Department is saying, “We can’t
cope,” because we would hope to be seeing the warning lights flashing
well in advance of that.

Q82

Bim Afolami: Let’s take warning lights. You have 313 workstreams. I am
guessing that if you have anything like the project managers I have ever
worked with in the private sector, they will have RAG statuses of red,
amber and green. Where are we on those? I am not expecting you to
name and shame them, but out of the 313, how many are red, how many
are amber and how many are green?
Philip Rycroft: That’s a very fair question, and if I could come at it
slightly crab-wise, my primary concern is to ensure that we have good
plans in place. Looking across that suite of 313, the work we have driven
is to ensure that the plans are up to scratch, if you like. The majority,
certainly, of the priority plans have reached a stage at which we are
confident in the internal integrity of those plans—that they have thought
through their critical paths. As John has indicated, and as I indicated
earlier, we need to move these plans forward, particularly into the space
of—

Q83

Bim Afolami: Do they have RAG statuses?
Philip Rycroft: The RAG statuses come more in terms of the content of
the plans, and there is no simple approach to that because we are looking
at risk across a wide domain. Some of that risk, for example, lies in
legislative space. If you are in BEIS looking at handling nuclear
safeguards, you need legislative approval to do that.

Q84

Chair: So Mr Rycroft, if you had a RAG status, how many of those 313 are
at red?
Philip Rycroft: It depends a bit on your definition. I don’t—

Q85

Chair: How many are troubling you?
Philip Rycroft: How many are troubling me across that suite of projects?
I would say that, in terms of the priority projects, I am not losing sleep
over any of them. I have a departmental focus. If you reframe the
question slightly, saying, “How many would I like to see accelerated to get
them to the next stage?”, there are a number of projects that we would

like to see more evidence of. We would like to see them advance more
swiftly, to ensure that we have all those plans pinned down. But what I
can say, with an absolutely clear conscience, is that across the whole suite
we know what the policies used are, in terms of those broad exit
scenarios. The policy options have been defined and the Departments
understand what they have to do against those different exit scenarios.
That is the main job that I have in this. I would expect the Departments
managing those projects to embed within each project an understanding
of the risk they are carrying; but as I say, that risk will look very different
depending on different sorts of projects. Don’t forget also that a lot of
these things are dependent on negotiating outcomes. Quantifying that risk
is rather difficult, because it is looking into a very complex negotiation,
which hasn’t started yet.
Q86

Chair: Just try to keep the answers a little briefer. What is the number
you would like to see move more rapidly to the next phase?
Philip Rycroft: If I were to give you a number across the 130-odd priority
projects, I would say there are probably about 20 or so that I would like to
see move more quickly in terms of getting them up to—

Q87

Chair: What is the timetable for that?
Philip Rycroft: The timetable for that is, sort of—it’s all now. I do not
want to give you a flippant answer, but this is work that is in constant
progress. We are not sitting back waiting for a particular moment, allowing
these things to drift; we have to work on this day in, day out, and that is
what we are doing. We have had the stocktake process and there was a
bit of a gap between that—not a huge gap, but six months or so. As we
move into the new year, because of the sort of questions you are asking,
which concern us as well, we will move into a monthly reporting rhythm.
We have the project infrastructure to allow us to do that, which will up the
pace of the challenge to Departments. We will be doing it on a monthly
basis. This does require a co-operative and collaborative arrangement with
Departments. I do not want Departments to get out of pace with us, so we
have to work collaboratively with them to understand where they have got
to and where those issues lie. We will be moving to monthly reporting in
the new year. As I say, we have that infrastructure there and it will be
ready to go in January.

Q88

Chair: Would it be reasonable to ask you to let us have a note about what
those 20 projects are and the timetable in which you expect them to be
implemented to a certain phase?
Philip Rycroft: The answer to that, Chair, is that it is slightly sensitive
because there is such a melding between these projects and the
negotiations that are forthcoming, and a lot of this is in negotiationsensitive space. The description of projects and where the issues might lie
is something that will say something about where our negotiating priorities
might be as we move into phase 2. I would need to think a bit about how
we could manage that request without revealing too much.

Q89

Chair: We might have a discussion with the Comptroller and Auditor

General to see how we can get to that information and handle it.
Philip Rycroft: That would be helpful.
Q90

Chair: That is very kind. To get to the generalities of it, is there any
particular Department that features highly in that 20?
Philip Rycroft: No, I would not single out any Department at this stage.
As I say, we are working with a lot of Departments. The challenge looks
different from where you are sitting in Departments. We have very good
co-operation and collaboration across the suite of Departments. The issues
are more in the underlying nature of the projects and the workstreams
themselves. Some of them are very tough, very difficult things to work
through. It is not that Departments have been asleep at the wheel. They
are putting their back into this, but some of these issues are tough to
crack.
Chair: I think Parliament needs to know if a real problem is emerging. We
need to work out how we are going to handle this whole issue.

Q91

Bim Afolami: On transparency and how important it is, and whether we
are at the right level or not—I say this with no prejudgment, because I
don’t frankly know—do you think that the transparency given to
Parliament, and therefore the public, in this process at the moment is
about adequate?
Philip Rycroft: In terms of Parliament, there is clearly a lot of
parliamentary activity. Today, the Prime Minister made a statement on the
outcomes of the discussions last week. The Secretary of State has given a
statement after most of the negotiating rounds. He has appeared before
the Exiting the European Union Committee three times, and DExEU
Ministers have been in front of Committees more than 20 times so far. We
obviously put position papers into the public domain over the summer
about some of the most important domains in the negotiations. To cap all
of that off, there are the Prime Minister’s major speeches, like Lancaster
House and Florence, in which she set out the overarching vision of the way
forward for the exit negotiations. It is really for others to judge whether
that is sufficient transparency or not, but that is the transparency that has
been offered.
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Bim Afolami: There are two levels of transparency. There is political
transparency about what is the aim, the strategic outlook, etc. Then you
have administrative transparency, which is what on earth is going on. In
terms of what on earth is going on, I accept that the answer may be,
“Look, we are in a negotiation and frankly we can’t reveal very much
because that would damage our negotiating position,” in which case the
transparency can’t come till afterwards. Is that the answer?
Philip Rycroft: That is the first part of the answer. In terms of the detail
for a lot of this, we are building negotiating options for Ministers to inform
the course of the negotiations. By definition, Parliament had a vote on this
and has given instructions to the Secretary of State for Exiting the EU not
to reveal his negotiating hand. Hopefully, Parliament understands the
importance of that. There is, as I say, an interweaving of the workstreams

with our negotiating position, because so many of them depend on the
outcomes we are seeking in the course of the negotiations. That puts an
inhibition on us, in terms of transparency. Nevertheless, when things need
to be done, when money needs to be spent, when projects need to be put
into public space, when legislation is required, of course all of those things
emerge into public space. It is self-evident with legislation. You are dealing
in Parliament now with half a dozen or so of those very major
workstreams, in terms of the required legislative authority.
As projects come through to procurement and go through the system, in
the normal way they will come into public space. Over time, of course, the
NAO will look at how those projects have been delivered, and doubtless
you will be sitting here cross-examining probably not me but others on the
success or otherwise of those projects.
Sir Amyas Morse: We will be looking at them before they are finished; I
can assure you of that.
Q93

Chair: Mr Rycroft, there has been a certain amount of interest, I gather—
these things reach the Chair fairly rapidly these days—so can you clarify
a figure that I used in a question on the number of operational delivery
staff that you have? I arrived at my figure of 17 by extrapolating—this is
page 16 of the Report—from the percentage table, and I gather the
actual figure is 18. Can you clarify whether it is 18? Is 18 sufficient, or, in
this next phase that Mr Manzoni talked about, will you be increasing that
figure?
Philip Rycroft: Given that our staff numbers change relatively frequently,
I will check whether it is precisely 18 today.

Q94

Chair: Is that sufficient or are you looking to considerably increase it?
Philip Rycroft: For the needs that we have in terms of managing the
work that we need to do, it is sufficient at the moment. We might need to
increase that number, depending on the demands of the oversight of the
project that we have. But as I said earlier in answer to your question,
what we will not be doing is moving into delivery mode for specific
projects, so our demand for these staff is really about managing the
overarching project as a whole.
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Chair: You will keep it under review. I will ask for brief answers. I have
about four or five brief questions. Some people have to go. We have had
quite a long hearing. On Mr Afolami’s question about who does what, I
understand from your answers a little bit more clearly how the
responsibility lies between No. 10 and your Department. I am still not
clear on where the responsibility lies between your Department and the
Cabinet Office. Let me take a specific example of development and
execution of the Government’s strategy for leaving the EU. Who would do
what precisely?
Philip Rycroft: Development and execution of the overarching strategy?
Chair: Yes.

Philip Rycroft: DExEU is responsible for advising the Secretary of State
for Exiting the EU on the overarching approach to exit. The manifestation
of that into policy outcomes will go through the Cabinet Committee
structure to the Cabinet ultimately, with the PM taking those decisions.
That is our core departmental business. The ministerial responsibility for
that rests with the Secretary of State. The official responsibility for that
rests with me.
Q96

Chair: On the actual departmental implementation of the policy, who is
responsible for making sure that the Departments do what your
overarching policy has evolved?
Philip Rycroft: As I have explained already, we have identified the
workstreams. The Departments own those workstreams. The Cabinet
Secretary, who has an overview of the whole of the civil service, supported
by John in the Cabinet Office as well as DExEU, can challenge the work
that is being done on those workstreams, but responsibility for delivery of
them will rest with individual Departments.

Q97

Chair: Thank you. That is helpful. You had two stocktake exercises in
2017. Did they throw up anything unexpected, and when will you have
the next stocktaking exercise?
Philip Rycroft: I don’t think they threw up anything unexpected. We
know enough about what is going on to know where some of the issues
were going to lie in those stocktakes. They served their purpose as part of
the acceleration process to make sure that this work is going on at the
required pace. As I said in answer to an earlier question, rather than
having set-piece stocktakes at quite long intervals, given what we have all
been saying about the need to push this forward, we are going to move
into more monthly reporting in the new year. We will keep the Cabinet
Secretary appraised of that and involved with that, and as necessary we
will give him the wherewithal to have the conversations with other
permanent secretaries where that is required to ensure that Departments
are doing what they need to do.

Q98

Chair: Your committee structure in EUXT(O) has seven boards and eight
working groups. Does it work or is it too complicated?
Philip Rycroft: Again, that is a very fair question. I think it does work.

Q99

Chair: I should preface this by saying that I have been involved with a
huge Government issue that did not work. It got so many people around
a table and so many different Departments that it did not work. Will this
complicated structure actually deliver what it is supposed to?
Philip Rycroft: It is working to date, but it is one of those areas where
we need to take feedback from Departments to ensure that it is working
for them. It might work for us, but if it is not working for them, it is not
working for the Government as a whole. Where we can, we need to draw
things together to save people time, so that we are bringing it together
where it is the same people going to the same room for similar
discussions. It needs to reflect the changes in the overarching Cabinet
Committee structure, which it has done, but it has worked to date. By

perforce we have to have lots of points of intersection with other
Departments, and that needs to be formal interchange in many areas, so
that we know that business will be transacted and transacted properly, but
the structure is working to date. If we need to shift it, we will do so.
Q100 Chair: A final question on a point you have referred to. There will be nine
Government Bills and a thousand pieces of secondary legislation. Are the
right staff in the right places in the right Department to deliver that?
Philip Rycroft: I’d hope that you would see the evidence for that in the
Bills before the House at the moment in terms of the quality of the
drafting and so on—
Chair: For which I do congratulate you.
Philip Rycroft: Thank you. On the statutory instruments, there is clearly
a huge challenge for Government, because we are going to add to the
quantum of statutory instruments very largely, assuming that the
withdrawal Bill goes through as we hope it will. We are thinking hard about
that, including, “How do we manage that volume of statutory instruments?
Have we got the right skills and people in place to do that? How do we
ease the passage of that? How do we support parliamentary Committees
in the process of running through those statutory instruments?” You are
right to flag that as a major issue. It is one that we are giving a lot of
thought to in DExEU, but also with the people in the European domestic
secretariat who are responsible for the wider legislative programme.
Chair: May I thank all three of you very much? You have been very candid
witnesses. It has been a very helpful session, and we are very grateful.

